COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2014

ESTI MATE SUMVARY 15:13: 16
CONTI D: C19033R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 19033R- Bl D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 53.5 DAYS TI ME ALLOW 55 WORK DAYS
SH 149 SPRI NG CREEK PASS MAJCR NMAI NTENANCE TREATMENT PERCENT TI ME: 97. 27 ORI G TI ME ALLOW 55 WORK DAYS

PRQJIECT NO STA 149A- 024
SH 149 SPRI NG CREEK PASS MAJCR NMAI NTENANCE TREATMENT

NAMVE OF ROAD: 149A
PRQJECT COUNTI ES: H NSDALE
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 07/ 31/ 2014 DATE TI ME STARTED 06/ 17/2013
585 WEST BEACH ST. DATE LET 11/ 15/ 2012 DATE WORK BEGAN 06/ 17/ 2013
DATE AWARDED 11/ 23/ 2012 DATE TI ME STOPPED 07/17/2014
DATE CONTRACT EXECUTED 12/ 13/ 2012 DATE ACCEPTED 07/ 17/ 2014
WATSONVI LLE CA 95076 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,297, 211. 88 PARTI O PATI NG $ 3,292,211. 88 $ 919, 687. 52
AWARD PRQIECT AMT: $  3,371,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 85% TOTAL EARNI NGS 3,292, 211. 88 919, 687. 52
FUNDS AVAI LABLE: $ 5,000. 00 STOCKPI LED MATERI ALS 0. 00 -18,339.14
GROSS EARNI NGS 3,292, 211. 88 901, 348. 38
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 50, 565. 00 0. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,241, 646. 88 901, 348. 38
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 3,241, 646. 88 901, 348. 38
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s o01,348.38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19033R

PCN: 19033R-BI D

PRQJECT: STA 149A- 024

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-01130 *Renoval of Quardrail Type 3

0010 203-01500

Bl adi ng

0015 203-01597

Pot hol i ng

0020 208-00005

Er osi on Log

0025 403-09500

*Furni sh Hot M x Asphal t

0030 405-00100

0035 408-01000

0040 409-01010

*Cover Coat Material (Type I)

0040 MATERI AL ALLOWANCE

0045 411-10217

Enul si fied Asphalt (CRS-2P)

0050 411-90010 *Asphal t Rej uvenating Agent

*Heating and Reni xi ng Treat nent

*Hot Poured Joint and Crack Seal ant

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2,890. 000
LF
2.50000
0. 000
HOUR
125. 00000
0. 000
HOUR
100. 00000
0. 000
LF
1. 00000
1, 927. 600
TON
65. 00000
196, 979. 000
SY
7. 75000
17. 630
TON
7, 500. 00000
3, 032. 050
TON
25. 00000
TON
6. 40000
564. 560
TON
350. 00000
15, 448. 000
GAL

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2,890. 000
0. 000
2,890. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 927. 600
0. 000
1, 927. 600

196, 979. 000
0. 000
196, 979. 000

11. 650
5.980
17. 630

594. 000
2,438. 050
3, 032. 050

2,865. 491
-2,865. 491
0. 000

150. 280
414. 280
564. 560

15, 448. 000
0. 000
15, 448. 000

Page 2
ESTI MATE RUN 08/ 12/ 2014

15: 13: 16
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7,225.00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
125, 294. 00
0. 00
1, 526, 587. 25
44, 850. 00
132, 225. 00
60, 951. 25
75, 801. 25
-18,339. 14
0. 00
144, 998. 00
197, 596. 00
0. 00
61, 792. 00



CONTI D C19033R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19033R-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: STA 149A- 024 ESTI MATE NO 0004 15:13:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2,513. 000 2,513. 000
LF 0. 000 0. 00
25. 00000 2,513. 000 62, 825. 00
0060 606- 02005 *End Anchor age (Fl ared) 10. 000 10. 000
EACH 0. 000 0. 00
2,500. 00000 10. 000 25, 000. 00
0065 626- 00000 *Mobi | i zat i on 1. 000 0. 304
LS 0. 696 581, 342. 70
835, 262. 50000 1. 000 835, 262. 50
0070 627-00005 *Epoxy Pavement Mar ki ng 867. 000 0. 000
GAL 867. 000 60, 690. 00
70. 00000 867. 000 60, 690. 00
0075 627-00011 *Pavenent Marking Paint (Waterborne) 1, 801. 000 1, 801. 000
GAL 0. 000 0. 00
20. 00000 1, 801. 000 36, 020. 00
0080 630-00000  *Fl aggi ng 1, 488. 000 1, 177. 250
HOUR 310. 750 23, 306. 25
75. 00000 1, 488. 000 111, 600. 00
0085 630-00001 *Pilot Car Qperation 437. 000 355. 750
HOUR 81. 250 2,031.25
25. 00000 437. 000 10, 925. 00
0090 630- 00007 *Traffic Control Inspection 30. 000 18. 000
DAY 12. 000 1, 200. 00
100. 00000 30. 000 3, 000. 00
0095 630- 00012 *Traffic Control Management 44. 000 33. 000
DAY 11. 000 3, 300. 00
300. 00000 44. 000 13, 200. 00
0100 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 12. 600
EACH 13. 400 737.00
55. 00000 26. 000 1, 430. 00
0105 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 27.000
EACH 33. 000 1, 980. 00
60. 00000 60. 000 3, 600. 00



CONTI D C19033R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19033R-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: STA 149A- 024 ESTI MATE NO 0004 15:13: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 800 56. 00
70. 00000 8. 000 560. 00
0115 630- 80359 *Portabl e Message Sign Panel 148. 000 96. 000
DAY 52. 000 3, 640. 00
70. 00000 148. 000 10, 360. 00
0120 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 1. 000 15. 00
15. 00000 10. 000 150. 00
0125 630- 80380 *Traffic Cone 152. 000 94.500
EACH 57. 500 575. 00
10. 00000 152. 000 1, 520. 00
0130 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0135 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent - 30, 646. 130 - 30, 646. 130
FA 0. 000 0. 00
1. 00000 - 30, 646. 130 - 30, 646. 13
0150 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70025 F/' A Quality Incentive Paynent -7,301. 010 -2,110. 060
FA -5, 190. 950 -5,190. 95

1. 00000 -7,301.010 -7,301.01



CONTI D C19033R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19033R-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: STA 149A- 024 ESTI MATE NO 0004 15:13:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0165 700- 70595 F/ A DRB On- Denand Committee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 203-01580 Truck Added by MCR #1, CO #3 139. 000 139. 000
HOUR 0. 000 0. 00
110. 00000 139. 000 15, 290. 00
0190 900- 00006 Added Item (Dollar)/ Price Reduction H P wth no -2,110. 060 0. 000
furnish HVA
DOL -2,110. 060 -2,110. 06
1. 00000 -2,110. 060 -2,110. 06
0195 900- 00006 Added Item (Dollar)/ Price Reduction CRS-2P failing -12,259. 920 0. 000
tests
DOL -12,259. 920 -12,259.92
1. 00000 -12, 259. 920 -12,259.92
0200 900- 00006 Added Item (Dol lar)/ Price Reduction Overwei ght Trucks -424. 000 0. 000
DOL -424.000 -424.00
1. 00000 -424.000 -424.00
CAT 0200 CURRENT AMI  $ 3,280,211.88% 901, 348.38$ 3,275,211.88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0175 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0180 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 17, 000. 00 $ 0.00% 17, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,297,211.88 $

901, 348.38$ 3,292, 211.88



